
ID Task Name Duration Start Finish

0 Emmet - Ivy Corridor - 2019-10-15 991 days 10/1/19 7/18/23

1 UVA Enabling Projects 805 days 12/2/19 12/30/22

2 Michie Renovations 195 days 12/2/19 8/28/20

3 Dynamics Building Demolition 65 days 8/31/20 11/27/20

4 Site Storm Pipe Relocation 44 days 11/30/20 1/28/21

5 Hotel Site Pad Ready 0 days 1/28/21 1/28/21

6 UVA Utilities - Massie Plant to Bridge 360 days 8/16/21 12/30/22

7

8 UVA Public Realm 1A Project 864 days 10/1/19 1/20/23

9 Design 65 days 10/1/19 12/30/19

10 Construction 240 days 2/21/22 1/20/23

11

12 UVA Stream, Landscape, + Site Utility Project904 days 10/1/19 3/17/23

13 Design 360 days 10/1/19 2/15/21

14 Construction 240 days 4/18/22 3/17/23

15

16 City of Charlottesville - Smart Scale Project 865 days 10/1/19 1/23/23

17 Design 140 days 10/1/19 4/13/20

18 Right of Way Acquisition + Utilities 275 days 4/14/20 5/3/21

19 Construction 450 days 5/4/21 1/23/23

20

21 UVA Hotel + Conference Center Project 935 days 10/17/19 5/17/23

22 Design 380 days 10/17/19 3/31/21

23 Construction 600 days 1/28/21 5/17/23

24 Site Utilities to the Building 0 days 1/27/23 1/27/23

25

26 UVA School of Data Science Project 935 days 12/18/19 7/18/23

27 Design 380 days 12/18/19 6/1/21

28 Construction 600 days 3/31/21 7/18/23

1/28/2021

1/27/2023
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